
ATTACHMENT 2

To: WUE Subcommittee Members
From: Tom Gohring, WUE Program Manager
Date: June 14, 2002
Re: Progress To-Date

Attached is a document summarizing progress to-date on key tasks related to
implementation of the Water Use Efficiency Program.  The updates are keyed to the
priority tasks discussed and agreed to at the March 6, 2002, WUE Subcommittee
meeting.

I look forward to discussing these updates with you at the June 24 Subcommittee
meeting.



FOR DISCUSSION AT 6/24/02 WUE SUB-COMMITTEE MEETING

WUE Sub-
Committee 
Deadline

Report to 
BDPAC Progress To-Date

Topics Expected to Require Full Discussion at BDPAC

1. WUE Finance Proposal (including recommendations for 
distribution of funding across WUE components

Dec '02 Spring '03

 - Contracting vehicles established for ongoing planning and implementation
 - USBR, DWR, SWRCB and CALFED contributing budget, spending and progress data to CALFED 
Tracking
 - Full grant/loan funding still pending
 - Detailed WUE Subcommittee discussion planned for September meeting

2. Establish Agricultural WUE Milestones Comprehensive and 
supportable assurances of high agricultural water use efficiency

Jul '02 Sep '02  - Public workshops held statewide in May to solicit stakeholder input; little specific feedback
 - Draft being presented at June 2002 WUE Subcommittee meeting for discussion

3. A consensus definition of appropriate measurement of water use Dec '02 Spring '03

 - Planning teleconferences conducted with panelists, stakeholder advisors
 - General approach presented during May public outreach meetings; input solicited
 - Continuing planning for final Panel session; late summer deliberations likely
 - Detailed WUE Subcommittee discussion planned for September meeting

4.

Recommendation on a credible, draft certification process 
("framework") for urban BMPs; may be paired with 
recommendations on ag WUE assurances.  (Implementation 
issues, such as Program-wide balance, to be addressed within 
BD-PAC.)

Jul '02 Sep '02

 - Work Group convened to assist Program Manager in developing draft; Work Group concluded 
deliberations in late May
 - Initial public outreach at 6/12 meeting of the California Urban Water Conservation Council; further 
outreach planned for July
 - Draft being presented at June 2002 WUE Subcommittee meeting for discussion

5.

Methods and approaches for integrating WUE with the CALFED 
Science Program (including development of performance 
measures and adaptive management methods for WUE) and 
CALFED’s water management strategy

Mid '03 Mid '03  - WUE Program Staff working with Science Program to articulate selection criteria and recruit WUE 
Science Panel members

6. Comprehensive 4-year WUE evaluation Jul '04 Sep '04  - Pending; WUE Science Panel expected to help develop process

Topics Requiring Abbreviated Discussion at BDPAC

A) Selection criteria and priorities for incentive program (Loans and 
Grants) 

Mid '03 Mid '03  - Pending; draft criteria and priorities to be developed in advance of next funding round

B) Emphasis, priorities, and general approach to technical 
assistance and research 

Mid '03 Mid '03  - Pending

C) A process for refining Quantifiable Objectives Mid '03 Mid '03  - Tech consultants continuing work on Quantifiable Objectives

D)
A framework to evaluate the cost effectiveness of urban BMPs 
and an Appropriate definition of “At Least As Effective As” for 
implementing urban BMPs 

Mid '03 Mid '03  - California Urban Water Conservation Council working on technical approach; draft urban 
certification framework calls on process to be completed by end of 2003

E) Methods and approaches for coordination among CALFED 
agencies and stakeholders

Mid '03 Mid '03  - Ongoing discussions with CALFED agency partners

F) Review of CALFED annual report on WUE Sep '02 Oct '02  - Pending; to be discussed at September WUE Subcommittee meeting
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